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County San Joaquin, Stanislaus, 
Merced, Fresno &Kings 

Grant Request  $305,195 
Total Project Cost $425,880 
 
 

Project Description The update of the Westside Integrated Water Resources Plan (WIWRP) will revise the 
adopted plan to meet new IRWM plan standards, continue outreach to expand stakeholder and DAC 
participation, provide technical assistance to projects benefitting DACs, assess the region's vulnerability to 
climate change, update the analysis of water supply and demand, clarify the process to identify, integrate and 
prioritize projects, review and revise plan objectives, update plan maps, conduct stakeholder meetings and 
workshops as part of the plan update process, and expand the information available about the WIWRP on the 
Water Authority's website. 

Evaluation Summary 

Scoring Criterion Score 
Work Plan 9 
DAC Involvement 6 
Schedule 5 
Budget 6 
Program Preferences 5 
Tie Breaker 0 

 Total Score 31 
 

 Work Plan The criterion is less than fully addressed and documentation or rationales are incomplete or 
insufficient. The Work Plan contains the two required sections, and the section on additional work 
performed, as defined in the PSP. The required Current Status Section contains a complete list of IRWM 
Plan Standards, along with a description of how each standard is currently met and unmet. However, the 
description for Plan Standards 7 through 11, 13, and 15, provides little explanation of the current status 
or what is required. For example, the description for how Plan Standard 7 (Impacts and Benefits) is 
currently met is “the adopted Plan includes a discussion of potential impacts and benefits of Plan 
implementation.”Also, Task 2 does not define “continued” outreach or explain what “activities” would 
occur prior to workshops/milestones. For tasks 2 and 3, it may be appropriate to include drafting a 
summary of outreach efforts and results in order to demonstrate that the task has been completed. For 
Task 9, sufficient detail is not provided to demonstrate that the work will result in an IRWM Plan that 
meets the IRWM Plan Standards. Task 8 constitutes by far the largest task cost share but has less detail 
relative to other tasks. Furthermore, as Task 8 is currently described it is not eligible for Planning Grant 
funds.  Task 8 states that it will provide technical assistance (via consultant?) to, as many as, seven DAC 
projects that did not score well in the region’s IRWM Plan project prioritization process to help make the 
projects more competitive for future implementation grant applications. Potential services are bulleted, 
but specific activities are not detailed. It is not clear how this work improves or makes the IRWM plan 
standards compliant.  It appears to be the formation of a capacity grant which DWR is not permitted to 
fund. Nor can DWR provide funding to a region to prepare for another State grant solicitation.  

 DAC Involvement The criterion is less than fully addressed and documentation isinsufficient. DAC 
outreach is specifically addressed in Tasks 3 and 8, and is also addressed as a part of Tasks 4, 7, 9, and 10, 
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with little explanation as to how DAC involvement would occur or will be sustained. For example, onTask 
3, pg 10-11 (Continued Focused Outreach to DACs), it is stated that Community Water Center and Self 
Help Industries will be utilized, but there are no details on what these organizations will be doing or their 
approach. 

 Schedule The criterion is fully addressed and supported by thorough and well-presented documentation 
and logical rationale. The timing and duration of these scheduled items seem appropriate when 
compared to the Work Plan and to the Budget. The schedule covers each of the 12 tasks identified in the 
Work Plan and with the 12 Budget Task line items. The schedule provides a detailed timeline for meetings 
and the submission of deliverables, and it corresponds with the tasks detailed in the Work Plan.  

 Budget The criterion is less than fully addressed and documentation is insufficient. The Budget contains a 
lump sum for reimbursable costs including mileage, travel, printing, postage, and other miscellaneous 
costs, but it does not state which task will incur these costs. Matching funds are entered as a lump sum at 
the bottom of the budget estimate. In both cases, a justification for why a lump sum cost estimate is valid 
is not made.  Matching funds are categorized as either “In-Kind” or “Local Funds,” but it is unclear how 
the matching funds will be applied to each task.   

 Program Preference The application sufficiently documents that 11 of the 15 preferences will be met. 

 Tie Breaker Not Applicable. 


